
POLREP No. 4 

 

SITE DESCRIPTION: 

Refer to POLREP No. 1 for a discussion of Site conditions and background. 

CURRENT ACTIVITIES: 

Site removal activities from 06/24/12 through 07/07/12 included: 

• Continued excavation of the LNAPL plume from the Forest Highway 50 ROW (advancing 
toward the western portion of the plume) and transition areas, and continued 
evaluation of the effectiveness of field screening methods to determine the extent of 
excavation. 

Generally, the soil profile from approximately 0 to 10 feet below ground surface is 
considered not contamination and from approximately 10 feet to 20 feet below ground 
surface the subsurface soil is considered contaminated.  Several test pits were 
excavated to guide the excavation effort.  The soil profile described above was 
encountered in each test pit.  Bunker C was encountered as free product near MW-11.  
Groundwater is consistently encountered at approximately 10 feet below ground 
surface. 

Completed excavation of the eastern portion of the LNAPL plume area (approximately 
10,000 square feet) to an approximate depth of 20 feet below ground surface, a depth 
EPA determined to be acceptable for the removal of contaminated materials.  Collected 
post-excavation soil samples from the bottom and north and east sidewalls of the 
excavation and submitted the samples for analysis as required by the FHWA 2012 
Removal Action Work Plan. 

 

• FHWA:  As of 07/06/12, approximately 10,758 yd3 of clean overburden material has 
been excavated and set aside for reuse, and approximately 8,030 yds3 of contaminated 
material has been excavated and placed in the on-Site contaminated soil containment 
cells pending off-Site disposal. 

 

• FHWA/Bentcik Transition Area:  As of 07/06/12, approximately 3,278 yd3 of clean 
overburden material has been excavated and set aside for reuse, and approximately 
1,232 yds3 of contaminated material has been excavated and placed in the on-Site 
contaminated soil containment cells pending off-Site disposal. 

 



• FHWA/Potlatch Transition Area:  As of 07/06/12, approximately 726 yd3 of clean 
overburden material has been excavated and set aside for reuse. 

 

• On 06/20/12, soil samples were collected from the contaminated soil stockpile for 
expedited analytical testing to complete the waste disposal profile.  Per Waste 
Management’s requirements, 10 samples were collected from the first 2,000 cubic yards 
of contaminated soil and analyzed at an off-Site laboratory for polychlorinated biphenyls 
(PCBs), semivolatile organic compounds (SVOCs), volatile organic compounds (VOCs), 
and Toxicity Characteristic Leaching Procedure (TCLP) metals. The results indicated that 
all PCBs and VOCs were non-detect in all samples, and only a few TCLP metals were 
present at very low concentrations and well below regulatory limits. The results of the 
SVOC analyses indicated the presence of a few polycyclic aromatic hydrocarbons (PAHs) 
at concentrations less than 1 milligram per kilogram (mg/kg), which was expected 
considering the nature of the waste material (i.e., petroleum-contaminated soil). 
Overall, the results for the contaminated soil were as expected and the disposal facility 
confirmed that the waste was appropriate for their facility. Additionally, the disposal 
facility agreed that for future contaminated soil stockpile samples (at a rate of one per 
5,000 yd3), only PCB and SVOC analyses were necessary and the VOCs and TCLP metals 
could be discontinued. 

  
• Received the Site Cultural Resources Pedestrian Survey Report prepared by Applied 

Archaeological Research, Inc. (AAR).  AAR recommends that a cultural resource monitor 
observe any earthmoving or other ground-disturbing activities occurring in close 
proximity of five Features.  The purpose of monitoring would be to ensure that 
potentially significant archaeological resources are not damaged or destroyed during 
cleanup activities. 

  
• Started off-Site transportation and disposal of contaminated materials on 07/05/12.  As 

of 07/06/12, approximately 418 tons of contaminated materials have been shipped off-
Site.  Transportation is provided by R Transport, Inc., George, WA, and the contaminated 
materials are being disposed of at the Waste Management Graham Road Recycling and 
Disposal Facility, Medical Lake, WA. 

 

• Ongoing operation of the temporary water treatment system.  As of 07/06/12, 
approximately 1,982,200 gallons of contaminated groundwater has been treated and 
discharged to the St. Joe River.  Operational (effluent) samples were collected on 
06/26/12 and 07/05/12 and were analyzed for the parameters of concern.  Results have 
not yet been received.  Five of the ten 20,000 gallon effluent holding tanks are being 
demobilized since the water treatment system has proven effective at achieving the 
discharge criteria.  



 

• Ongoing maintenance of the temporary bypass roadway. 

 

• Ongoing maintenance and evaluation of general construction BMPs. 

 

• Ongoing daily routine air quality at three varying locations and surface water quality 
monitoring at four locations.  To date, there have been no exceedances of applicable air 
and surface water regulatory criteria. 

 

• Ongoing daily tailgate safety sessions discussing the project, potential hazards, 
required safety equipment, spill prevention and control BMPs, and anything else 
personnel should know. 

 

• Continued evaluation of functional baseline project accounting and auditing 
arrangements and requirements for EPA, START, and ERRS due to multiple parties, 
settlement agreements, and funding mechanisms. 

 

• Personnel on-Site:  EPA – 1; START – 1; ERRS – 18. 

 

PLANNED REMOVAL ACTIONS: 

 

• Continue excavation of the LNAPL plume from the Forest Highway 50 road prism 
(advancing toward the western portion of the plume) and transition areas, and continue 
to evaluate the effectiveness of field screening methods to determine the extent of 
excavation. 

 

• Begin reconstruction of Forest Highway 50 on 07/09/12. 

 

• Ongoing operation of the temporary water treatment system to ensure it meets the 
required water quality discharge parameters. 



 

• Ongoing maintenance and evaluation of BMPs. 

 

• Ongoing routine air quality and surface water quality monitoring. 

 

NEXT STEPS: 

The next POLREP will be submitted on or about 21 July 2012, and thereafter on a approximate 
bi-weekly schedule. 

 

KEY ISSUES: 

 
Coordination of excavation and road building activities, particularly given the necessary 
sequence and dependency of cleanup and roadbuilding activities, presence of multiple 
contractors, and the Site physical constraints. 
 


